Sprint Report 11 - 15.04.2024 - Group 05   Ålesund, 15.04.2024

In attendance:
Håkon Svensen Karlsen, Matti Kjellstadli, Adrian Johansen & Di Xie

Time and place: Monday 15.04 at 12:00 - 14:00. Room: D410

Case 01:
Implementation of environment variables are in action, currently there are only a single set of variables. **- Adrian**

Case 02:
The frontend part of the project has been fully converted into Vue files. Each Vue file consist of JavaScript, HTML, CSS and some custom Vue syntax **- Matti**

Case 03:
The explorer page has been updated and will be continuously worked on. **- Håkon**

Case 04:
The cart page has been started on and will also be worked on in the upcoming weeks. **- Di**

Case 05:
Users are now able to create users, login into their users and logout. The sites are different depending on the role a user has. This functionality will be worked on in the upcoming weeks. **- Adrian**

Case 06:
Some minor changes on the frontend part of the project. **- Everyone**