Sprint Report 14 - 23.05.2024 - Group 05   Ålesund, 23.05.2024

In attendance:
Håkon Svensen Karlsen, Matti Kjellstadli, Adrian Johansen & Di Xie

Time and place: Tuesday 22.05 at 12:00 - Wednesday 23.05 at 12:00. Room: Discord

Case 01:
This is the last sprint until the project will be handed in. The last couple of days this is what has been worked on:
- Completing the admin page **(Matti, Adrian)**
- Implementing the last backend Http requests needed
- Cart is nearing its completion **(Di, Håkon)**
- Work on profile page **(Adrian, Matti)**
- Postman tests created **(Adrian)**
- Explore page is mostly finished **(Håkon)**
- Changes to the database have been made to fulfill certain criteria
- Bug fixing!

Case 02:
The group will sit in a call on Discord to finish the project on time. Here is a list of things we need to complete by tomorrow:
- Deploy the project
- Scaling of pages and improve mobile versions of all pages
- Find every single bug and fix them all
- General optimization of the website
- Implement the cart page and work on a payment page where users will be able to pay for courses
- Complete the explore page and have a working mobile version at the end of this session
- Update footer and header components to be scalable
- Finish developing the community page
- Finish admin functionalities