

## **Sprint Report 3 - 29.01.2024 - Group 05**

Ålesund, 29.01.2024

In attendance:

Håkon Svensen Karlsen, Matti Kjellstadli, Adrian Johansen & Di Xie

Time and place: Monday 29.01 at 12:00 - 14:00. Room: D410

## **Case 01:**

Summarizing the previous week:

During the last week, these tasks were accomplished:

**Adrian:** Starting fundamentals of the REST API

Di: Getting familiar with HTML and CSS

Håkon & Matti: The first design prototype sketched in Figma

Everyone in the group has contributed accordingly. Use-case diagrams are in their early stages. The database schema is yet to be started.

## **Case 02:**

Work for the upcoming week:

We want to complete the first proper prototype in Figma next week. This includes all originally planned web pages (Home page, Account page, Course overview, Mobile versions, About us). We also want to have the first edition of the database schema, design guidelines, use-case diagrams, and a basic REST API.

This is how the work will be delegated:

Adrian: Handles the basic version of the REST API, Teaches the rest of the group after the

Di: Handles the database schema

**Håkon:** Handles the design guidelines, Some figma and the use-case diagram **Matti:** Finishes the first design prototype in addition to the use-case diagram